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ESTIMATE RUN 01/11/2008

ESTIMATE SUMMARY 14:06:06

CONTID: C15288         ESTIMATE NO: 0004 PROG 2005

PCN: 15288-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 & CR 107 in Salida PERCENT TIME:

PROJECT NO: NH 0503-063                   

US 50 & CR 107 in Salida

NAME OF ROAD: 50

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 01/11/2008 DATE TIME STARTED 11/03/2006

5750 W. AIRPORT ROAD DATE LET 10/19/2006 DATE WORK BEGAN 05/04/2007

 DATE AWARDED 10/24/2006 DATE TIME STOPPED 07/25/2007

 DATE CONTRACT EXECUTED 11/03/2006 DATE ACCEPTED 07/25/2007

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 11/03/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 408,437.89 PARTICIPATING $ $ 50,914.89

AWARD PROJECT AMT: 466,700.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

110.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

95.90%

16,731.80

50,914.89

50,914.89

50,914.89

$

$

$

$

391,706.09

0.00

391,706.09

0.00

391,706.09

-7,000.51

7,000.51

391,706.09

0.00

AMOUNT DUE 391,706.09 50,914.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 50,914.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

66.0
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PCN: 15288-BID    ESTIMATE RUN 01/11/2008

PROJECT: NH 0503-063                   ESTIMATE NO: 0004 14:06:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE DELETED - CDOT 105 DATED 12/12/07 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

202-00001  
 

0010 REMOVAL OF CURB AND GUTTER 150.000 150.000

LF  0.000 0.00

20.00000 150.000 3,000.00

202-00203  
 

0015 REMOVAL OF CONCRETE CURB RAMP 10.000 10.000

SY  0.000 0.00

35.00000 10.000 350.00

202-00206  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 804.000 804.000

SY  0.000 0.00

10.00000 804.000 8,040.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 845.000 845.000

SF  0.000 0.00

2.00000 845.000 1,690.00

202-00250  
 

0030 REMOVAL OF GROUND SIGN 2.000 0.000

EACH 2.000 150.00

75.00000 2.000 150.00

202-00810  
 

0035 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

202-00828  
 

0040 BLADING DELETED - CDOT 105 DATED 12/12/07 0.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

203-01500  
 

0045 COMBINATION LOADER DELETED - CDOT 105 DATED 12/12/07 0.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
 

0050 *POTHOLING 8.000 8.000

HOUR 0.000 0.00

125.00000 8.000 1,000.00

203-01597  
 

0055 STRUCTURE EXCAVATION 12.000 0.000

CY  12.000 1,200.00

100.00000 12.000 1,200.00

206-00000  
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PCN: 15288-BID    ESTIMATE RUN 01/11/2008

PROJECT: NH 0503-063                   ESTIMATE NO: 0004 14:06:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STRUCTURE BACKFILL (FLOW-FILL) 10.000 10.000

CY  0.000 0.00

200.00000 10.000 2,000.00

206-00065  
 

0065 STRUCTURE BACKFILL (CLASS 2) 11.000 11.000

CY  0.000 0.00

45.00000 11.000 495.00

206-00200  
 

0070 BED COURSE MATERIAL 15.000 15.000

TON 0.000 0.00

50.00000 15.000 750.00

206-01010  
 

0075 STORM DRAIN INLET PROTECTION 5.000 5.000

EACH 0.000 0.00

275.00000 5.000 1,375.00

208-00050  
 

0080 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

250-00010  
 

0085 *MONITORING TECHNICIAN DELETED - CDOT 105 DATED 
12/12/07

0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

250-00050  
 

0090 *HEALTH AND SAFETY OFFICER 18.000 16.000

HOUR 2.000 310.00

155.00000 18.000 2,790.00

250-00110  
 

0095 *MATERIAL SAMPLING AND DELIVERY DELETED - CDOT 105 
DATED 12/12/07

0.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

250-00120  
 

0100 *SOLID WASTE DISPOSAL DELETED - CDOT 105 DATED 
12/12/07

0.000 0.000

CY  0.000 0.00

75.00000 0.000 0.00

250-00210  
 

0105 *HAZARDOUS WASTE DISPOSAL DELETED - CDOT 105 DATED 
12/12/07

0.000 0.000

CY  0.000 0.00

260.00000 0.000 0.00

250-00220  
 

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 5.000 5.000

TON 0.000 0.00

500.00000 5.000 2,500.00

403-00720  
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PCN: 15288-BID    ESTIMATE RUN 01/11/2008

PROJECT: NH 0503-063                   ESTIMATE NO: 0004 14:06:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT MIX ASPHALT (GRADING SX) (75) 108.670 77.860

TON 30.810 3,851.25

125.00000 108.670 13,583.75

403-36400  
 

0120 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 8.000 4.970

TON 1.550 635.50

410.00000 6.520 2,673.20

411-03352  
 

0125 *EMULSIFIED ASPHALT (SLOW-SETTING) 40.000 40.000

GAL 0.000 0.00

10.00000 40.000 400.00

411-10255  
 

0130 CONCRETE PAVEMENT (6 INCH) 45.000 45.000

SY  0.000 0.00

50.00000 45.000 2,250.00

412-00600  
 

0135 *DRILLED CAISSON (36 INCH) 30.000 30.000

LF  0.000 0.00

600.00000 30.000 18,000.00

503-00036  
 

0140 *DRILLED CAISSON (42 INCH) 33.000 33.000

LF  0.000 0.00

650.00000 33.000 21,450.00

503-00042  
 

0145 CONCRETE CURB RAMP 9.500 9.500

SY  0.000 0.00

250.00000 9.500 2,375.00

608-00010  
 

0150 CURB AND GUTTER TYPE 2 (SECTION II-B) 160.000 160.000

LF  0.000 0.00

30.00000 160.000 4,800.00

609-21020  
 

0155 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 911.000 610.000

LF  301.000 4,665.50

15.50000 911.000 14,120.50

613-01200  
 

0160 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 96.000 80.000

LF  16.000 320.00

20.00000 96.000 1,920.00

613-01300  
 

0165 *PULL BOX (18"X30"X18") DEEP DELETED - CDOT 105 DATED 
12/12/07

0.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

613-07060  
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PCN: 15288-BID    ESTIMATE RUN 01/11/2008

PROJECT: NH 0503-063                   ESTIMATE NO: 0004 14:06:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *WIRING 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

613-10000  
 

0175 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000

EACH 0.000 0.00

450.00000 4.000 1,800.00

613-70400  
 

0180 *LIGHT MAST ARM 4.000 4.000

EACH 0.000 0.00

150.00000 4.000 600.00

613-74000  
 

0185 *SIGN PANEL (CLASS I) 27.000 27.000

SF  0.000 0.00

20.00000 27.000 540.00

614-00011  
 

0190 SIGN PANEL (CLASS III) DELETED - CDOT 105 DATED 
12/12/07

0.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00013  
 

0195 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) DELETED - CDOT
105 DATED 12/12/07

0.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

614-01512  
 

0200 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) DELETED - 
CDOT 105 DATED 12/12/07

0.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

614-01522  
 

0205 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 12.000

EACH 0.000 0.00

685.00000 12.000 8,220.00

614-70336  
 

0210 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000

EACH 0.000 0.00

950.00000 4.000 3,800.00

614-70560  
 

0215 *PEDESTRIAN PUSH BUTTON 8.000 8.000

EACH 0.000 0.00

110.00000 8.000 880.00

614-72860  
 

0220 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 540.000 540.000

LF  0.000 0.00

15.00000 540.000 8,100.00

614-72871  
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PCN: 15288-BID    ESTIMATE RUN 01/11/2008

PROJECT: NH 0503-063                   ESTIMATE NO: 0004 14:06:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

614-81130  
 

0230 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

18,590.00000 1.000 18,590.00

614-81135  
 

0235 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

19,225.00000 2.000 38,450.00

614-81150  
 

0240 *CONTROLLER (TYPE 170E) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

614-86245  
 

0245 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

625-00000  
 

0250 *MOBILIZATION 1.000 0.618

L S 0.382 24,830.00

65,000.00000 1.000 65,000.00

626-00000  
 

0255 *PAVEMENT MARKING PAINT 13.000 13.000

GAL 0.000 0.00

325.00000 13.000 4,225.00

627-00001  
 

0260 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 
(TYPE II 

107.000 107.000

SF  0.000 0.00

16.50000 107.000 1,765.50

627-30326  
 

0265 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 
LINE) 

832.000 832.000

SF  0.000 0.00

12.00000 832.000 9,984.00

627-30331  
 

0270 FLAGGING 400.000 378.000

HOUR 2.000 44.00

22.00000 380.000 8,360.00

630-00000  
 

0275 TRAFFIC CONTROL INSPECTION 5.000 5.000

DAY 0.000 0.00

150.00000 5.000 750.00

630-00007  
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PCN: 15288-BID    ESTIMATE RUN 01/11/2008

PROJECT: NH 0503-063                   ESTIMATE NO: 0004 14:06:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 TRAFFIC CONTROL MANAGEMENT 25.000 24.000

DAY 1.000 550.00

550.00000 25.000 13,750.00

630-00012  
 

0285 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.500

EACH 0.500 37.50

75.00000 1.000 75.00

630-80341  
 

0290 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 9.000

EACH 9.000 900.00

100.00000 18.000 1,800.00

630-80342  
 

0295 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 5.000 1,000.00

200.00000 10.000 2,000.00

630-80343  
 

0300 PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 1.000 7,500.00

7,500.00000 2.000 15,000.00

630-80355  
 

0305 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

2.000 1.000

EACH 1.000 1,500.00

1,500.00000 2.000 3,000.00

630-80357  
 

0310 DRUM CHANNELIZING DEVICE 100.000 29.000

EACH 29.000 1,595.00

55.00000 58.000 3,190.00

630-80360  
 

0315 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 5.000 300.00

60.00000 10.000 600.00

630-80363  
 

0320 TRAFFIC CONE 100.000 50.000

EACH 50.000 750.00

15.00000 100.000 1,500.00

630-80380  
 

0325 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0330 F/A PARTNERING DELETED - CDOT 105 DATED 12/12/07 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 15288-BID    ESTIMATE RUN 01/11/2008

PROJECT: NH 0503-063                   ESTIMATE NO: 0004 14:06:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A FUEL COST ADJUSTMENT DELETED - CDOT 105 DATED 
12/12/07

7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0340 F/A OJT COLORADO TRAINING PROGRAM DELETED - CDOT 105 
DATED 12/12/07

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0345 F/A ESB PROGRAM DELETED - CDOT 105 DATED 12/12/07 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0350 F/A ADJUST 18,314.140 17,538.000

F A 776.140 776.14

1.00000 18,314.140 18,314.14

700-70060  
 

0355 F/A PHONE SERVICE DELETED - CDOT 105 DATED 12/12/07 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0360 F/A FURNISH & INSTALL ELECTRICAL SERVICE DELETED - 
CDOT 105 DATED 12/12/07

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

CAT 0200 $50,914.89 390,706.09CURRENT AMT 407,437.89 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

18,000.00000 0.000 0.00

620-00012  
 

0370 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 1,000.00CURRENT AMT 1,000.00 $$

PROJECT TOTAL 50,914.89 $ 391,706.09CURRENT AMT 408,437.89 $$


